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PETITION FOR LIMITED WAIVER OF SECTION 20.18(e)-(h)

Chicago 20 MHz LLC (the "Chicago Trust Property"), the licensee of broadband

PCS station WPQL237 serving MTA003 (Chicago), hereby requests through counsel a

waiver of the time periods set forth in the Commission's rules governing the deployment

ofPhase II enhanced 911 service. In particular, the Chicago Trust Property requests at

least a six-month extension of the deadlines set forth in section 20. 18(f)-(g) of the

Commission's rules to begin the phase-in of its Phase II E911 service. This waiver

request is based on exceptional circumstances arising from the fact that the Chicago Trust

Property has been in a divestiture trust since August 29,2000. Joseph J. Simons

("Trustee"), the trustee administering this divestiture trust, has recently entered into an

agreement to transfer this licensee to a third-party buyer. Grant of this extension request

will permit the Chicago Trust Property sufficient time to begin implementing its Phase II

E911 deployment in an effective, orderly manner now that a proposed buyer for this

licensee has been identified. The Chicago Trust Property will submit an updated Phase II
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implementation report on October 31, 2001, at which time it expects to have more

specific information regarding the schedule for its deployment ofPhase II E911 service.

I. BACKGROUND

As a condition of approval of the merger ofBell Atlantic Corporation ("Bell

Atlantic") and GTE Corporation ("GTE"), the Commission and the U.S. Department of

Justice ("DOJ") required the divestiture of certain overlapping cellular and PCS licenses

held by these parties.! To afford themselves sufficient time to divest the licenses

properly and so as not to delay closing oftheir merger, Bell Atlantic and GTE, with

Vodafone AirTouch PIc and the Trustee, sought consent from the Commission and the

DOJ to transfer control ofor assign certain licenses to divestiture trusts to be

administered by the Trustee as provided in section 20.6(e)(4) of the Rules. 47 C.F.R. §

20.6(e)(4). On June 26,2000, the Commission issued an Order granting this consent.

Order, In re Applications ofGTE Corporation, Vodafone AirTouch PLC, and Bell

Atlantic Corporation For Consent to Transfer Control ofor Assign Properties to

Divestiture Trust and For Temporary Waiver ofthe CMRS Spectrum Cap Rule, 15 FCC

Rcd 11608 (2000) ("Order").

Pursuant to this Order, three wireless systems were transferred to divestiture

trusts administered by the Trustee, and two of these systems have now been divested to

third-party buyers with the approval of the Commission and the DOJ. GTE Wireless San

Diego LLC (the "San Diego Trust Property"), licensee of cellular station K.NKA341 (San

Diego MSA), was placed in a divestiture trust on June 29, 2000, and was transferred to

1 See Application ofGTE Corporation and Bell Atlantic Corporation, Memorandum Opinion and Order,
CC Docket No. 98-184, FCC 00-221 (reI. June 16,2000); United States v. Bell Atlantic Corp., et al., Final
Judgment, Civ. No. 1:99CV01119 (LFO) (D.D.C. Apr. 18,2000) ("Final Judgmenf').
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AT&T Wireless Services of California, Inc. on September 29,2000.2 GTE Wireless

Cincinnati LLC (the "Cincinnati Trust Property"), licensee of PCS station KNLF236

(Cincinnati-Dayton MTA), was placed in a divestiture trust on August 29, 2000, and

was transferred to VoiceStream PCS BTA 1 License Corporation ("VoiceStream") on

June 15, 2001. 3

One remaining wireless system - the Chicago Trust Property -- remains in a

divestiture trust administered by the Trustee. Pursuant to the Commission's June 26,

2000 Order, the Chicago Trust Property was transferred to this trust on August 29, 2000.

The Trustee recently entered into an agreement to sell this trust property to PrimeCo

Acquisition LLC, and on June 25,2001 the parties filed an application on FCC Form 603

seeking the FCC's consent to transfer control of this PCS licensee to PrimeCo

Acquisition LLC.4 This application was accepted for filing and placed on public notice

on July 5, 2001.5

II. PSAP REQUESTS

Sections 20.18(f) and (g) of the Commission's rules set forth the schedule by

which wireless carriers must phase in Phase II E911 service. Under the schedule for

network-based location technologies, for example, carriers must "provide Phase II 911

enhanced service to at least 50 percent of their coverage area or 50 percent of their

population beginning October 1, 2001, or within 6 months of a PSAP request, whichever

2 Public Notice, WTB Report No. 652 (released Sept. 27, 2000).

3 Public Notice, WTB Report No. 848 (released May 2, 2001).

4 File No. 0000499462.

5 Public Notice, WTB Report No. 903 (released July 5,2001). In addition to the properties placed in
divestiture trusts, Houston MTA, L.P., licensee ofPCS station WPQL238 (Houston MTA), was placed in a
trust administered by the Trustee for the benefit of AT&T Wireless Services of San Antonio, Inc. ("AT&T
San Antonio") on August 29,2000, and was transferred to AT&T San Antonio on December 29, 2000.
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is later; and to 100 percent of their coverage area or 100 percent of their population

within 18 months of such a request or by October 1,2002, whichever is later." 47 C.F.R.

§ 20.18(t). See also 47 C.F.R. § 20.18(g) (setting forth phase-in schedule for handset-

based location technologies).

The Chicago Trust Property has received requests from six public safety

answering points ("PSAPs") for Phase II E911 service in areas in which the Trust

Property provides coverage.6 It is currently in the process of working with each of these

PSAPs to implement Phase II service in an effective manner. It is also in the process of

determining whether these requests comply with section 20.18(j) of the rules, which

provides that a carrier's Phase II obligations are not triggered unless the PSAP "is

capable of receiving and utilizing the data elements associated with the service and a

mechanism for recovering the [PSAP's] costs ofthe enhanced 911 service is in place."

47 C.F.R. § 20.18(j). The Chicago Trust Property is filing the instant waiver request in

the event it is determined that the PSAP requests it has received comply with the FCC's

rules and would, absent grant of the waiver, trigger an obligation to provide Phase II

E911 service.

III. REQUEST TO EXTEND OCTOBER 1, 2001 DEPLOYMENT
DEADLINE.

Overview. The Commission's rules provide that a waiver may be granted "[i]n

view of unique or unusual factual circumstances of the instant case, application of the

rule(s) would be inequitable, unduly burdensome or contrary to the public interest, or the

applicant has no reasonable alternative." 47 C.F.R. § 1.925(b)(3)(ii). In the case of

6 Two other PSAP Phase II requests have been received, but they request service in locations outside of
the Chicago Trust Property's current coverage area.
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E911, the Commission has "recognized that there could be instances where techno10gy

related issues or exceptional circumstances may mean that deployment ofPhase II may

not be possible by October 1, 2001, and indicated that these cases could be dealt with

though individual waivers as these implementation issues are more precisely identified."

Fourth Memorandum Opinion and Order, Revision ofthe Commission's Rules to Ensure

Compatibility with Enhanced 911 Emergency Calling Systems, 16 FCC Rcd 3780, ~ 43

(2000).

The Chicago Trust Property presents such exceptional circumstances given the

fact that it has been in a divestiture trust since August 29,2000, and the Trustee has only

recently entered into an agreement to divest this property to a buyer subject to FCC and

DOJ approval. As set forth below, the Chicago Trust Property was not in a position to

conduct the necessary advanced planning or otherwise proceed with its Phase II E911

deployment until an agreement had been executed to divest this property to a viable

buyer. Now that the Trustee has recently entered into such an agreement, the Chicago

Trust Property has initiated its planning for Phase II E911 deployment.

Exceptional Circumstances Giving Rise to Extension Request. Deploying Phase

II capability involves substantial costs and resources. A carrier must investigate various

ALI technologies, coordinate with PSAPs that have requested Phase II service, select the

technology that best suits its network and the FCC's requirements, establish a capital

expenditure plan, enter into contracts with vendors to acquire the necessary equipment

and software, and install and test these upgrades. Different carriers will select different

ALI technologies and deployment solutions depending on their network architectures and

plans for other wireless systems that they may operate. Some carriers are pursuing
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network-based solutions, others will use handset-based solutions, and still others will take

a hybrid approach. Phase II deployment consequently requires careful planning that

takes into account all of these factors and options. As the Commission has recognized,

"advance planning is essential" to meeting the FCC's Phase II deployment schedule.

Third Report and Order, Revision ofthe Commission's Rules to Ensure Compatibility

with Enhanced 911 Emergency Calling Systems, 14 FCC Rcd 17388, ~ 86 (1999).

The Chicago Trust Property, and the other trust properties administered by the

Trustee, were not in a position to engage in this essential planning until the identity of the

buyer to which the trust property would be divested became known. If, for example, an

existing carrier acquired the trust property, it would integrate the trust property's network

into the carrier's overall network of wireless systems. In such a situation, the trust

property would most likely track the existing carrier's Phase II deployment plan,

including the ALI technology selected by that carrier. Doing so would not only integrate

the trust property into the carrier's operations, but also permit the trust property to take

advantage of the vendor arrangements the carrier had already entered into for Phase II, as

well as the internal resources the buyer had dedicated to E911 deployment.

On the other hand, if the trust property was sold to a new entrant, it would not

need to be integrated into an existing network or Phase II deployment plan. The trust

property would instead need to select an ALI technology and develop a deployment plan

that best suited its individual system.

Two ofthe three divestiture trust properties, in fact, have been sold to existing

wireless carriers with a national presence. As noted above, the San Diego Trust Property

was divested to AT&T Wireless Services of California, Inc. on September 29,2000. The
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Cincinnati Trust Property was divested to VoiceStream PCS BTA 1 License Corporation

on June 15,2001 pursuant to a purchase agreement entered into in February 2001. Both

of these properties consequently will deploy Phase II solutions in accordance with the

overall Phase II deployment plans developed by these national carriers. Moreover, the

Trustee engaged in extensive negotiations with two existing wireless carriers from late

2000 through May 2001 regarding the sale of the Chicago Trust Property, and it was

uncertain until very shortly before the Trustee entered into the agreement to sell the

Chicago Trust Property to the proposed transferee whether the property would be sold to

a new carrier or to an existing carrier.

The proposed transferee of the Chicago Trust Property, in contrast to the buyers

of the San Diego and Cincinnati Trust Properties, is a new entrant that is not operating

other wireless systems. The Chicago Trust Property must therefore develop a Phase II

deployment plan that will not be part of an existing carrier's broader Phase II solution.

Moreover, the Trustee only recently entered into an agreement to divest the property.

The Trustee entered into this agreement after being approached by a number ofpotential

buyers and after encountering several unforeseen delays in divesting this property over

the past year.7 The agreement recently entered into with PrimeCo Acquisition LLC was

executed on June 22,2001, and the parties filed an application with the Commission on

June 25, 2001 seeking consent to transfer control of the Chicago Trust Property to the

proposed buyer. As a consequence, the Chicago Trust Property has only in the past

7 These unexpected delays in divesting the trust property are described in two petitions the Trustee has
filed with the Commission seeking extensions of the duration of the Chicago divestiture trust. See
Petitions for Waiver and to Extend Divestiture Deadline, filed Jan. 16,2001 and July 9,2001.
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several weeks initiated its Phase II £911 planning in anticipation of receiving FCC and

DOJ approval ofthe proposed divestiture.

Workplan for Phase II Deployment. The Chicago Trust Property uses Lucent

CDMA technology in its wireless system network. Now that a proposed transferee has

been identified, the Chicago Trust Property has established the following workplan for

upgrading its network to provide Phase II £911 service:

(1) Investigation of Available Technologies and Selection of Solution 
Projected Completion Date: September 16, 2001. The Chicago Trust Property has
already initiated the process of investigating the various technologies available for
deploying Phase II service. The technologies include a handset-based (GPS chip set)
solution, a network-based (triangulation) solution, and a hybrid (both GPS chip set and
triangulation) based solution. It has met with Lucent (the Trust Property network
infrastructure provider) to discuss possible Phase II technology solutions, and will be
meeting with other vendors in the coming weeks. Phone meetings will be held to discuss
all the technologies. Meetings are also being held with TCS (formerly XYPoint), which
is the network integrator for the trust property. TCS is currently trailing the various
technologies so that any technology chosen can be supported. Based on these discussions
and its own investigation, the Chicago Trust Property will analyze the various options to
determine which system will be most effective in providing Phase II £911 service for its
network consistent with the Commission's requirements. During this time period the
Chicago Trust Property will engage in the budgetary planning necessary in selecting a
technology.

(2) Vendor Investigation and Selection - Projected Completion Date:
October 15, 2001. The Chicago Trust Property will investigate the pricing, performance,
and equipment availability offered by various vendors to provide the selected technology
solution. Depending on the technology chosen, the Trust Property will most likely need
to deal with various vendors to deploy fully an operational solution. This portion of the
planning cycle will select a primary technology vendor as well as any support vendors
needed (e.g., a CSRS, or Commercial Satellite Reference Service, in the handset or
hybrid solutions). The Chicago Trust Property anticipates soliciting bids from a number
ofvendors if a choice is available.

(3) Submission of Updated Implementation Report: October 31, 2001 - The
Chicago Trust Property will submit an updated report on its Phase II £911 deployment by
October 31, 2001. By this time it expects to have selected a deployment solution as well
as the vendors that will assist the Chicago Trust Property in its Phase II implementation.
Production information as well as pricing and manufacturer volume commitments should
also be available which will add to the accuracy of a deployment schedule. The Chicago
Trust Property should consequently be in a position at that point to provide a more
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complete report to the Commission regarding its Phase II deployment plans and
schedule.s

(4) Testing, Engineering Planning, and Vendor Contracting - Projected
Completion: December 31, 2001. The Chicago Trust Property will require the vendors
it selects to provide reasonable assurances that they can deploy the selected location
technology solution in a manner that meets the FCC's Phase II accuracy standards. Many
of the vendors that the Chicago Trust Property has contacted are in the middle of field
trials. The information from these trials will be a critical factor in the technology and
vendor selection process. For example, many carriers have determined that a hybrid
solution will be the most effective method for complying with the FCC's Phase II
mandate, and are working with vendors to conduct trials to implement the handset
component of such a solution. Even though the handset products being used are
prototype in nature, the information will be valuable. In addition to these tests and trials,
the Chicago Trust Property will during this time period engage in engineering planning
with its vendors and also negotiate contracts with these vendors to deploy a Phase II
solution in an effective manner and in compliance with the FCC's accuracy standards.

(5) Solution Implementation -- Projected Completion Date: April 1, 2002.
Once a technology and the vendors are selected and vendor contracts have been entered
into based on assurances of compliance with FCC standards, the Chicago Trust Property
will begin implementation of its Phase II solution in the specific coverage area of the
PSAPs that have requested and are in a position to receive Phase II data. This is a
complex process given the different yet interrelated components of a wireless
communications system - handset, cell site, network signaling and switching functions,
location equipment and software. Depending on the technology it selects, the Chicago
Trust Property will need to install the necessary software and hardware to upgrade its
switches and cell sites to provide Phase II service, and also possibly to begin selling and
activating location-capable handsets upon availability.

The Chicago Trust Property may need to revise the schedule described above as it

proceeds with Phase II implementation program. Indeed, a large number of carriers have

already submitted partial waiver requests due to the lack of availability of the necessary

network upgrades and Phase II-capable handsets. See, e.g., Verizon Wireless Updated

Phase II E911 Report and Request for Limited Waiver, filed July 25,2001, CC Docket

8 On November 8, 2000, the Chicago Trust Property submitted a request with the Commission asking it to
extend the November 9, 2000 deadline for filing its Phase II E911 implementation report until 45 days after
the property was divested to a third-party buyer. This extension request is still pending. The Trustee and
PrimeCo Acquisition LLC anticipate that the consummation of the transfer of the Chicago Trust Property to
PrimeCo Acquisition LLC will take place in September or October 2001 depending on the date on which
the Commission grants their pending transfer application. The updated implementation report described
above would thus be submitted after this anticipated consummation date.
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No. 94-102; Inland Cellular Telephone Co. Petition for Limited Waiver of Sections

20.18(e) and (g) of the Rules, filed July 30, 200, CC Docket No. 94-102. In the event

that the Chicago Trust Property similarly determines that vendors are unable to provide

the necessary upgrades and equipment in a timely manner to meet its proposed April 1,

2002 deployment target, it may need to seek an additional extension of the deployment

schedule set forth in the Commission's rules.

Request for Extension. The Chicago Trust Property requests at least a six-month

extension of the deadlines set forth in the Commission's rules for it to begin the phase-in

of its Phase II E911 service. The Trustee has only recently entered into an agreement to

divest this property to a buyer subject to approval by the Commission and the DOJ. It

would have been premature for the Chicago Trust Property to initiate its Phase II

planning prior to the signing of this agreement since, as explained above, the identity of

the buyer had a substantial influence on the manner in which Phase II could be efficiently

and effectively deployed. Based on these exceptional circumstances, the Chicago Trust

Property seeks at least a six-month extension ofthe Commission's Phase II deployment

deadlines to allow it take the many steps necessary for deployment. The Chicago Trust

Property will submit an updated Phase II implementation report on October 31, 2001. At

that time it expects to have selected a technology solution and vendors to deploy such a

solution. Depending on equipment availability and other factors, it may need to seek a

further extension of the Commission's Phase II E911 implementation deadlines.

Grant of this extension request will serve the public interest by facilitating the

orderly divestiture of this wireless licensee that was ordered by the Commission as part of

its approval of the Bell Atlantic and GTE merger. It will provide the Chicago Trust

10



Property additional time, now that a proposed buyer has been identified, to begin

developing and implementing an effective Phase II E911 deployment solution.

Respectfully submitted,

CHICAGO 20 MHZ LLC

Charles W. Logan
Lawler, Metzger & Milkman, LLC
1909 K Street, NW, Suite 820
Washington, DC 20006
(202) 777-7700

Counsel to Chicago 20 MHz LLC

August 9, 2001
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CERTIFICATE OF SERVICE

I, Charles W. Logan, do hereby certify that on this 9th day of August,
2001, I caused a copy of the foregoing Petition for Limited Waiver of Section 20.18(e)
(h) to be served by hand upon each of the parties listed below.

Kris Monteith
Chief, Policy Division
Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, SW
Room 3-C124
Washington, DC 20554

Blaise Scinto
Deputy Chief, Policy Division
Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, SW
Room 3-C124
Washington, DC 20554
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Charles W. Logan


